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Certificate of Need AUG 17 205
Request for Extension
To request a six-month extension to incur a capital expenditure or above-ground construction, complete this form in its gt Iso submit a completed
Periodic Progress Report with this form if it is due at tiis time. Send this information by email to CONP@heaith mo. gov d), fex at 573-751-7894,

or mail to CONP, P.Q. Box 570, Jefferson City, MO 65102. Request for extensions must be received in adequate time to allow for processing prior to the
meeting for which a decision is scheduled,

Date: August 14, 2015

Project #: 5050 Project Name: Intensiva Hosp. of Greater St. Louis, dba Select specialy Hosp. at Missouri Baptist

Project Title/Description;

1. Briefly explain why a capital expenditure will not be incurred by the current deadline.
Federal delays in issning required authorizations.

2. Briefly state the reason(s) for the extension request.
To allow time for the federal authorization process to be completed.

3. What steps havo been completed for the project to date and when were they completed?

Date Completed $1ep Completed

Juty, 2014 Original sabmission of paperwork to CMS contractor for CMS credentiaks immediately after CON approval
Oct., 2004 Re-submission of paperwork to CMS aad its contractor to comply with new agency suidance snd Instructions
Feb., 2015 Completion of CMS contractor review and subsequent forwarding to CMS

Aug., 2015 Request from CMS for darifieation of d.b.a. sames, and our soawery

4. What steps are needed in order incur a capital expenditure (above ground construction or equipment lease/purchase) for the project,
and when will they be completed?
Step

Anticipated
Completion Date to be Completed
1nte fall 2015 Submission of request for Medicare provider nomber
Q1 2016 Begin renovations to space (capital expenditure)
5. What are the steps that will take place after the capital expenditure to complete the project and when do you anticipate that they will be
completed?
Anticipated Step
19 be Completed
Q32016 Comapletion of renovations and opening
6. Are planning and/or zoning matiers complete, and is the site approved? Yes [ INo
if “no*, explain.
7. Has financing been secured for the project? Bd Yes [ INo

If financing has been acquired and documentation was not previously provided, aizack a copy of the
letter fram the lender of 37 party documentation.
Are financing contingencies complete? B ves [INo

Is financing available for immediate disbursal for the project? K vYes [(ONo
If the answer is “no” to any of the above questions, explain.

Give specifics of any and all existing financing problems and the reason(s) for their occurrence,

8. Are there any new equity partners for the project as originally presented to the committee? [ | Yes {X} No
If “yes™, explain.

9. Explain any and all restructuring of the project as originally presented to the committee,
NA

10. Describe any anticipated situation(s) or problems not previously addressed that may prevent the project from incurting a capital
expenditure by the end of the requested extension, should the extension be granted.
NA

11. If this extension is granted, do you anticipate that additional six-month extensions will be necessary?

yes”, how many would be needed? 2 or 3 (to summer of 2016)
opal extepsions, would be needed. Federal cert. process is slow and has no statutory timeframe for completion
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